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Fresno, California January 22, 2002

The City Council met in special joint  session with the Redevelopment Agency at the hour of 8:32 a.m. in the
Council Chambers, City Hall, on the day above written.

Present: Tom Boyajian Councilmember
Brian Calhoun Councilmember
Brad Castillo Acting President
Jerry Duncan Councilmember
Sal Quintero Councilmember
Henry Perea Council President

Absent: Dan Ronquillo Councilmember

Andy Souza, Assistant City Manager
Dan Fitzpatrick, Agency Executive Director
Hilda Cantu Montoy, City Attorney
Becky Klisch, City Clerk
Yolanda Salazar, Assistant City Clerk

(8:30 A.M.)  JOINT MEETING WITH THE REDEVELOPMENT AGENCY

(“A”) EXECUTE PROMISSORY NOTE FROM THE FRESNO REDEVELOPMENT AGENCY FOR THE
DOWNTOWN STADIUM STREET BEAUTIFICATION PROJECT
1. * RESOLUTION NO. 2002-23 - 69TH AMENDMENT TO AAR 01-200 APPROPRIATING $1,480,000 FOR A
CONTRACT FOR DOWNTOWN STADIUM STREET BEAUTIFICATION PROJECT
2.  AWARD A CONTRACT FOR THE DOWNTOWN STADIUM STREET BEAUTIFICATION PROJECT

Agency Executive Director Fitzpatrick reviewed the issue of the promissory note as authorized at Council’s last
meeting and advised the HCDC Board of Directors approved the item unanimously.

Barbara Hunt, 612 “F” Street, spoke to the issue.

Lengthy discussion ensued with Supervising Engineer Jarvis, Purchasing Manager Taggart, Public Works
Director Williamson, Mr. Fitzpatrick and City Attorney Montoy responding to questions and/or concerns of
Councilmembers Calhoun and Quintero relative to the “additional needs” staff found, what they were and why they had
to be done now, how the situation arose to where they were not anticipated, if things were being “thrown into the pot”,
what the changes in the scope of work were, the bidders and the bid process (with Ms. Taggart submitting the
Evaluation of Bid Proposals page that was missing from the staff report), why the original process did not identify
needed costs, why costs were now higher, if it would have been  more  prudent  for  public  works to  have  been
included  in  the  design  process  from  the beginning, if staff felt the additional costs were essential to accomplish the
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project, if a new project was “slipped in” (with Mr. Williamson advising an alley project next to the stadium was a new



item), how the alley project got included and who made the decision to include it, if Council authorized the new project,
if the project should have normally gone through Council, cost for the alley project, concern with the DIT Committee
making decisions, original cost of the entire project, if the $1.5 million promissory note would impact any other projects
or cause delays, what the Agency’s current debt was, when the Macias audit on the debt was expected, if the project
could be constructed for $1.6 million, the ongoing parking problems and if future Agency’s will have funds available
to build parking structures, if the project was on tract and if the City Attorney’s office was reviewing everything as the
process moved forward, previous dollars committed for Tulare/Broadway improvements.  Assistant City Manager Souza
further clarified issues relative to how the project cost went from $1.6 million to $2.8 million, advised the cost for the
alley work was less than $100,000, and further clarified why staff decided to add the alley work to the overall project.
Councilmember Calhoun emphasized Council was the ultimate decision maker, stated the situation rose to this point
due to rushing, and he stated wanted the promissory note to be repaid and not conveniently forgotten and questioned
what the basis was to see that the city paid it back, with Mr. Fitzpatrick responding.

Chair Duncan stated good questions were asked and it was unfortunate the costs rose but there was rationale
behind that, stressed the project was needed, and made a motion to approve staff’s recommendation, which motion was
acted upon after questions of Acting President Castillo relative to the unknown utilities that were found and there being
no need for staff to come back to Council with a request for additional funds.

On motion of Chair Duncan, seconded by Councilmember Quintero, duly carried, RESOLVED, Council
execution of the Promissory Note in the amount of $1,480,000 from the Fresno Redevelopment Agency for the
Downtown Stadium Street Beautification Project hereby approved; the above entitled Resolution No. 2002-23 hereby
adopted; and a contract for the Base Bid only in the amount of $2,807,183.90 hereby awarded to American Paving
Company for the Downtown Stadium Street Beautification project, by the following vote:

Ayes : Boyajian, Calhoun, Castillo, Perea, Quintero, Duncan
Noes : None
Absent : Ronquillo

- - - -

UNSCHEDULED ORAL COMMUNICATIONS:

APPEARANCE BY BARBARA HUNT RELATING TO SPEAKING AT SPECIAL MEETINGS AND BONDS FOR
THE STADIUM PROJECT

Appearance made; no action taken.
- - - -

The joint bodies adjourned their meeting at 9:19 a.m.
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(“B”) CLOSED SESSION - CONFERENCE WITH LEGAL COUNSEL - EXISTING LITIGATION - CASE NAME:
CITY OF FRESNO V. COUNTY OF FRESNO, LAFCO AND CITY OF CLOVIS

The Council reconvened and met in closed session in Room 2125 at the hour of 9:35 a.m. to consider the above
issue and adjourned thereafter.

- - - -

ADJOURNMENT

There being no further business to bring before the joint bodies, the hour of 10:53 a.m. having arrived and
hearing no objections, President Perea declared the meeting adjourned.

APPROVED on the  29th  day  of  January, 2002.

_________________________________________ATTEST:____________________________________________
Henry Perea, Council President                                                   Yolanda Salazar, Assistant City Clerk                 
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